
 

 

 

UNITED STATES DEPARTMENT OF EDUCATION 

OFFICE OF THE DEPUTY SECRETARY 

 

 

July 16, 2013 

The Honorable Vincent C. Gray  

Executive Office of the Mayor 

1350 Pennsylvania Avenue, NW 

Suite 316 

Washington, DC 20004 

 
 
Dear Mayor Gray: 
 
I am writing in response to the District of Columbia’s Office of the State Superintendent 
of Education (OSSE)’s request to amend its approved Race to the Top grant project.  
Between December 28, 2012 and July 12, 2013, OSSE submitted documentation to and 
held conversations with the U.S. Department of Education (Department) to support an 
amendment request to its approved Race to the Top plan.  As you are aware, the 
Department has the authority to approve amendments to your plan and budget, 
provided that such a change does not alter the scope or objectives of the approved 
proposal.  On October 4, 2011, the Department sent a letter and revised “Grant 
Amendment Submission Process” document to Governors of grantee States indicating 
the process by which amendments would be reviewed and approved or denied.  To 
determine whether approval could be granted, the Department has applied the 
conditions noted in the document, and compared it with the Race to the Top program 
Principles, which are also included in that document.  The amendment requests impact 
multiple sub-sections of the OSSE’s grant and the Department has taken differing 
approaches for each request. 
 
I approve the following amendment, as described below, as well as the budget shifts in 
the amendments described in the attached chart: 
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 For (D)(2), Project C: Develop Robust Teacher and Principal Evaluation Systems, the 
OSSE will allow participating local educational agencies (LEAs) to increase the 
number of performance levels in their educator evaluation systems from four to five 
provided that they meet the requirements in both the OSSE’s Race to the Top 
application and approved ESEA Flexibility Plan.   
 
District of Columbia Public Schools (DCPS) will increase its teacher performance 
levels from four to five levels (Highly Effective, Effective, Developing, Minimally 
Effective, and Ineffective).  In SY 2011-2012, 68% of DCPS teachers receiving an 
IMPACT score were rated Effective.  Based on two full years of data and a third 
partial year, DCPS found that the educators earning Effective ratings represented a 
wide-range of teaching ability.  DCPS will add a Developing level and alter the 
corresponding scores to reflect the additional performance level.  Under this new 
category, teachers rated Developing would be placed on a salary-step hold and 
eligible for separation from DCPS after three years. 

 
In addition to these amendments, the OSSE has requested to adjust timelines for several 
projects.  The Department acknowledges the following timeline delays and missed 
milestones related to this part of the OSSE’s Scope of Work.   
 

 For (A)(2) Project A: Develop and Acquire New Grant Management System, the 
OSSE will shift the completion of the Grants Management System from September 
2012 to December 2013.  The Grants Management System will be utilized across all 
OSSE divisions and therefore, the OSSE Office of Innovation and Improvement 
needed agency-wide consensus on the system.  The OSSE planned to award a 
contract to develop the system in March 2012, but it experienced delays in procuring 
the contract, resulting in the execution of a contract in March 2013. 
 

 For (P)(2) Project A: Develop a DC STEM Learning Network, the OSSE will shift the 
timeline for the launch of the STEM Learning Network from December 2011 to 
August 2013.  The OSSE worked with a contractor during Year 1 to develop a 
proposal for the STEM Learning Network, but a contract was not awarded until 
August 2012, thereby necessitating a shift in the completion date to August 2013.   

 
It is our understanding that these amendments and delays will not result in a change in 
the OSSE’s goals, nor will they substantially change the scope of work.  It is our 
understanding that the OSSE will accomplish within the grant period all of the activities 
and deliverables articulated in its approved application.   
 
Please note that this letter will be posted on the Department’s website as a record of the 
amendments.  If you need any assistance or have any questions regarding Race to the 
Top, please do not hesitate to contact the OSSE’s Race to the Top Program Officer, Ariel 
Jacobs, at 202-453-7025 or Ariel.Jacobs@ed.gov. 
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Sincerely, 
 
//s// 
 
Ann Whalen 
Director, Policy and Program Implementation 
Implementation and Support Unit  
 
 

cc: Emily Durso, Interim State Superintendent of Education 
Jose Alvarez, Chief-of-Staff  
Iris Bond-Gill, Director of Federal Programs  

Khalid Randolph, Director of Race to the Top 
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Grant project  
area affected 

Specific project Description of change 

(D)(2) 

 

Project B: Expand 
Pilot Growth 
Measure to 
Additional 
Grades/Subjects for 
Teacher and Principal 
Evaluations 

The OSSE will run a new expanded growth assessment competition and hire one full-time employee (FTE) 

to manage this portion of the project.  After releasing the Expanded Growth Assessment Competitive Grant 

for $2 million in June 2012, the OSSE only made one award for $500,000.  Of the remaining funds, the OSSE 

will (1) use $750,000 to make additional awards1; and (2) use $150,000 to hire one FTE for a year and half to 

run the competition, support the existing consortium, and conduct related research.  The OSSE plans to 

move the remaining $600,000 from this project to fund the following two project-level budgets:  

 Budget Project 1: OSSE Implementation Capacity  

o Shift $150,000 to hire a project manager for one year to oversee the development and 

implementation of SLOs across participating LEAs.  In addition, these funds will support a 

contract to design professional development modules and provide technical assistance to 

LEAs on using existing SLO tools and incorporating SLOs into LEA’s teacher and leader 

evaluation systems. 

o Shift $150,000 for a contract to support LEAs in the implementation of teacher and leader 

evaluation systems.  In the second year of implementation, LEAs have begun to think about 

areas for modification and improvement of their evaluation systems.  This new contractor 

would conduct a needs assessment and then design technical assistance sessions for groups 

of LEAs based on the areas identified. 

 Budget Project 12: STEM 

o Shift $300,000 to hire two FTEs, and one contractor for one year to support the work in this 

project.  The first FTE will support the implementation of the Next Generation Science 

Standards (NGSS), alignment of NGSS to the DC CAS, and the implementation of the 

Educator Leader Institutes for the remainder of the grant.  The second FTE will assist in the 

implementation of CCSS (math), help schools unpack standards, and better align the DC 

CAS to PARCC.  The other contractual position, a full-time Science expert, will provide 

content expertise to the STEM Learning Network and support development and rollout of 

the NGSS. 

                                                 
1 The OSSE will first run a third round of the competition and then plans to distribute the remaining funds to the existing consortium to enable 
additional LEAs to join. 
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Grant project  
area affected 

Specific project Description of change 

(D)(5) Project C: Support 
Learning 
Communities for 
Effectiveness 

Shift remaining funds from Project Budget 10: PLaCEs to Project Budget 1: OSSE Implementation Capacity.   

 The OSSE will repurpose $400,000 of un-awarded funds from the second round of the Professional 

Learning Communities for Effectiveness (PLaCEs) sub-grant and use these funds to contract a 

vendor to develop and implement data Professional Learning Communities (PLCs).  Based on an 

LEA needs assessment the OSSE conducted early in the grant, using data was identified as one of 

the greatest challenges.  The original PLaCEs grant was to develop a competitive grant for 

participating LEAs to join a consortium to engage educators in professional development and 

collaboration that positively impacts student achievement.  Even after two rounds of competition 

for the PLaCEs sub-grant, there are still many participating LEAs that are not part of a PLaCEs 

consortium, nor are they part of an Instructional Improvement System (IIS) consortium.  With the 

repurposed funds, all participating LEAs will be eligible to receive funds for data PLCs, however 

participation will be mandatory for the ten participating LEAs that are not already part of the IIS 

Consortium project. 

 

 


